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SUBJECT: RELOCATION OF MANAJAKALANI BARGE TO HONOLULU HARBOR,
OAHU - JOB H. C. 10417

We request approval to amend the attached previously approved SPO Form 2 Emergency
Procurement Request by increasing the price from $125;000.00 to $455,000.00.

Solicitation of bids for the subject project was accomplished through the Hawaii Electronic
Procurement System (HEPS). The solicitation was posted on the system on June 18, 2009 with a
bid submittal due date of June 26, 2009.

On June 26, 2009, a total of one bid was received with a price proposal of $450,880.00. To date,
the award of contract has been held up for two reasons:

1. An in depth engineering evaluation of the bid was conducted to determine reasonableness
of the bidder’s pricing. The evaluation, both through a paper review, meetings and
discussions with the bidder was conducted.

2. While the above evaluation of the bid was ongoing, the Harbors Division received a
serious inquiry from a Metropolitan Water District of Southern California (MWDSC) for
immediate acquisition of two of our barges. The Harbors Division thought this to be a
great opportunity for immediate disposition of two barges through direct negotiation.

Unfortunately, communications from the MWDSC unexpectedly ceased without notice. The
Harbors Division then continued with and completed its evaluation of the bid received, and is
satisfied that the pricing is fair and reasonable for intended scope. We would, therefore, like to
proceed to award the contract through REPS to the lowest responsible bidder based on the full
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scope of work. Note that subsequent to the award, we also intend to enter into a value
engineering process with the contractor to reduce scope and price of the work by encouraging the
contractor to utilize locally available construction equipment on island such as a land based crane
instead of towing a crane barge from Honolulu to Maui, then back to Honolulu as proposed.

We also believe that re-advertising and re-bidding the project will not yield additional qualified
bidders and will not produce in a significant price differential as the project criteria will not be
changed or modified.

Thank you for your consideration of this request. Should you have any questions, please call me
at 587-3651 or ask your staff to contact Marshall Ando of my staff at 587-1961.

APPROVED/YROV1

5. 2
State Procurement Officei’ / Date

Att.

CPO COMMENTS: Approval is granted to increase the price to this emergency procurement
with the understanding that the department will work with the contractor to remove unnecessary
costs to complete the scope of work by the most cost efficient method. Price approved not to
exceed $450,000.00.
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STATE PROCUREMENT OFFICE

EMERGENCY PROCUREMENT REQUEST
STATE PROCUREMENT OFFICE

STATE 4Wjjl

1. TO: Chief Procurement Officer 7847.09

2.FROM: Director, Department of Transportation

Dpartment/Division!Agency

Pursuant to 103D-307, HRS, and Subchapter 10, Chapter 3-122, HAR, the Department requests approval for the following:

a. Date 4/9/2009 4. After the fact YES NO

5. Nature of the Emergency
See Attachment A

s. Vendor: +e1 P’ llers,tf
Address:

r. Price:

. $125,000.00

9. Reason for Vendor Selection
See Attachment A

s. Description of-goods, services, or construction to be purchased
See Attachment A

14. E.P.No.

DATE: April 9, 2009

io. Direct questions to: Marshall Ando AAAz1— Phone: 8085 87.1 961

ii. I certjfy that the information provided above is to th best ofmy knowledge, true and correct.

Department Head Date

12. Chief Procurement Officers comments: -- --________________________

Approval is granted as an emergency procurement due to the potential risk of safety to the public in the event that
the barge is not relocated as soon as possible out of Kahului Harbor with the following condition. Pursuant to HAR
§3-122-90(b) competition shall be obtained to assure item is procured in time to meet the emergency will be open
and fair to any other potential offeror. A solicitation for services shall be placed on HePS for a minimum of five (5)
working days. In addition, agency shall include in their solicitation in the description field “This is an emergency
procurement pursuant to I-IRS 103D-307 and I-fAR 3-122, Subchapter 10. See
http:/./hawaii.gov/spo2/emergency/Epo9o24’

1 3.

APPROVED U DISAPPROVED U NO ACTION REQUIRED fl Li IA

ChiW ProcJreent OfficeJ I
4k%J—- sf c..{o1

Date

SPO02 (Rev. 04128/2008)



ATTACHMENT A

Emergency Procurement Request

4/9/2009

Block 5. Nature of Emergency:

Hawaii Superferry abruptly shut down ferry operations in the State of Hawaii on March 19, 2009
following a March 16, 2009 decision by the Hawaii Supreme Court invalidating Act 2. Under
the Operating Agreement, Hawaii Superferry operated, maintained and monitored the Kahului
barge, utilizing tug assist for operations and emergency response to weather-related events. As
a result of Hawaii Superferry’s decision to leave Hawaii, Harbors Division had no option but to
assume 24 hour responsibility for the Kahului barge. Based on historical weather-related events
in Kahului Harbor, Harbors Division has grave concerns with keeping the barge in Kahului
Harbor. First, Harbors Division does not have the manpower necessary to maintain 24 hour
monitoring of the barge and its response to changing sea states. While history has shown that
sea state conditions in Kahului Harbor can change in less than a two hour period, currently
harbor contract security personnel is able to check on the barge every two hours. Second, the
barge’s soft line mooring system is particularly susceptible to slight increases in swell and surge
within the harbor, meaning any slight increase in swell and surge may lead to uncontrollable
collisions between the barge and the pier, potentially causing damage to the pier and/or barge.
Structural damage to the barge and/or its mooring system could easily lead to the barge breaking
free from the pier or ultimately sinking in the harbor due to structural damage. As shown by the
prior occasions, the reaction time for personnel to observe changing weather conditions and
subsequently respond with a call for tug assist is very short. Without the support of Hawaii
Superferry personnel, Harbors Division is inadequately manned to cover this risk and the risk is
at its highest now versus two months from now. As such, we need to take immediate steps to
move the Kahului barge to the protected waters of Honolulu Harbor.

The U.S. Coast Guard (USCG) strongly supports the relocation of the Kahului Barge. Via email
received on 4/3/09, the USCG strongly advised HDOT stating, With the up-coming hurricane
season we feel the current state and location of the barge in Kahului poses a risk to the port.”
Furthermore, the USCG stated, “I strongly agree that the best way ahead is to remove the risk to
Kahului Harbor by moving the barge to a protected location.’

The Kahului barge is currently moored at Kahului Harbor’s Pier 2B on soft lines and HDOT
does not have the resources to provide personnel for 24-hour barge watch. In the event of
unanticipated high harbor swells and/or surge, the barge poses a significant risk of causing
property damage, disrupting harbor operations and threatening human health and safety.
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Block 8. Description of goods, services, or construction to be purchased:

The contractor shall perform an internal inspection and overall assessment of the Kahului barge’s
(Manaiakalani) interior compartments and exterior through the services of a registered Naval
Architect who will be called upon to assess the barge’s seaworthiness and prepare an inspection
report with conclusions and recommendations for towing. The report will be available for
review by the USCG. Following the written inspection report and identification of potential
repairs or modifications, the contractor will coordinate with the USCG Maui District for proper
authorization and gain authorization for a single voyage loading load-line authorization for a
coastwise trip from Kahului Harbor to Honolulu Harbor. Coordination efforts with the USCG
will be supported by DOT Harbors Division. Once USCO approval has been given, the
contractor shall provide the labor, material and equipment to modify to the Kahului Barge for
safe tow to Honolulu harbor and berthing in Honolulu Harbor. Prior to the tow, all modifications
will be available for USCG inspection.

Block 9. Reason for Vendor SeLection:

Healy Tibbitts Builders Inc. (HTBI) has tremendous background knowledge with respect to the
ferry barges. HTBI was awarded the DOT Harbors Division design-build contract and was the
designer of record on the Kahului Barge. In May 2007, HTBI towed the barge to Kahului
Harbor for initial start-up operations in support of the Inter-Island Ferry Service. HTBI has the
expertise and equipment to prepare the barge for tow, including the removal of the barge ferry
apron, rigging the barge for tow and the hiring of a naval architect. HTBI selection is subject to
availability.


